

**PUBLIC PROCUREMENT REGULATORY AUTHORITY (PPRA)**

**CONTRACT AWARD PROFORMA - I**

To Be Filled And Uploaded on PPRA Website In Respect of All Public Contracts of Works,  
Services and Goods Worth Fifty Million or More

|  |   |
|--|---|
| NAME OF THE ORGANIZATION/DEPTT   | <b><u>National Highway Authority</u></b>  |
| FEDERAL / PROVINCIAL GOVT.   | <b><u>Federal Government</u></b>  |
| TITLE OF CONTRACT  | <b><u>CONSTRUCTION OF PHUELI BIRDGES</u></b>  |
| TENDER NUMBER  | <b><u>CONTRACT NO.BR-2018-19-SS-PHULELI-II</u></b>  |
| BRIEF DESCRIPTION OF CONTRACT  | <b><u>Km 157+000 – Km 158+000 (N-5) NBC<br/>Hyderabad Bypass</u></b>  |
| TENDER VALUE   | <b><u>78,448,658.00</u></b>   |
| ENGINEER'S ESTIMATE<br>(for civil Works only)                                  | <b><u>77,587,437.00</u></b>   |
| ESTIMATED COMPLETION PERIOD  | <b><u>540 Days</u></b>  |
| WHETHER THE PROCUREMENT WAS<br>INCLUDED IN ANNUAL PROCUREMENT<br>PLAN?         | <b><u>Yes</u></b>   |
| ADVERTISEMENT :<br><br>(i) PPRA Website<br><br>(ii) News Papers                | <b><u>(TS34498E)</u></b><br><b><u>(Federal Agencies)</u></b><br><br><b><u>Express JANG</u></b><br><b><u>dated: 26.01.2021</u></b> |
| TENDER OPENED ON (DATE & TIME)   | <b><u>07<sup>th</sup> June 2021 at 1400 Hrs</u></b>   |
| NATURE OF PURCHASE   | <b><u>Downloaded from NHA &amp; PPRA Website</u></b>  |
| EXTENSION IN DUE DATE (If any)   | <b><u>No</u></b>  |
| NUMBER OF TENDER DOCUMENTS<br>SOLD (Attach list of Buyers) <b><u>(F/A)</u></b> | <b><u>04</u></b>  |


|   |   |
|---|---|
| WHETHER QUALIFICATION CRITERIA WAS INCLUDED IN BIDDING/TENDER DOCUMENTS (If yes enclose a copy). <b>(F/B &amp; F/C)</b>                         | <b><u>Yes</u></b>                             |
| WHETHER BID EVALUATION CRITERIA WAS INCLUDED IN BIDDING/TENDER DOCUMENTS (If yes enclose a copy). <b>(F/B &amp; F/C)</b>                        | <b><u>Yes</u></b>                             |
| PLEASE SPECIFY IF ANY OTHER METHOD OF PROCUREMENT WAS ADOPTED WITH BRIEF REASONS (i.e EMERGENCY, DIRECT CONTRACTING, NEGOTIATED TENDERING ETC.) | <b><u>(N/A)</u></b>                           |
| WHO IS THE APPROVING AUTHORITY  | <b><u>Member (South Zone) NHA-Karachi</u></b> |
| WHETHER APPROVAL OF COMPETENT AUTHORITY WAS OBTAINED FOR USING A METHOD OTHER THAN OPEN COMPETITIVE BIDDING.                                    | <b><u>(N/A)</u></b>                           |
| NUMBER OF BIDS RECEIVED   | <b><u>04 (Four)</u></b>                       |
| WHETHER THE SUCCESSFUL BIDDER WAS LOWEST BIDDER   | <b><u>Yes</u></b>                             |
| WHETHER INTEGRITY PACT WAS SIGNED   | <b><u>Yes</u></b>                             |



**PUBLIC PROCUREMENT REGULATORY AUTHORITY (PPRA)**  
**CONTRACT AWARD PROFORMA - II**

To Be Filled And Uploaded on PPRA Website In Respect of All Public Contracts of Works,  
Services & Goods Worth Fifty Million Rupees or More

|   |  |
|---|--|
| NUMBER OF BIDDERS PRESENT AT THE TIME OF OPENING OF BIDS  | <b>01</b>  |
| NAME AND ADDRESS OF THE SUCCESSFUL BIDDER   | <b><u>M/s.Insaf &amp; Brothers,</u></b><br><b><u>PLOT # 65-W, BLOCK-6, PECHS,</u></b><br><b><u>KARACHI</u></b>   |
| RANKING OF SUCCESSFUL BIDDER IN EVALUATION REPORT (i.e. 1 <sup>st</sup> , 2 <sup>nd</sup> , 3 <sup>rd</sup> EVALUATED BID). | <b><u>1<sup>st</sup> Evaluated Bid</u></b>   |
| NEED ANALYSIS (Why the procurement was necessary?)  | (03) No bridges were constructed over (03) canals passing through Hyderabad Bypass Project, namely Canals, Phuleli-I, II & Akram Wah. The condition of bridges became deteriorated with passage of time, which prompted the need for construction of new additional bridges along the existing one, on both sides. The same was also endorsed by the Structural Expert of NHA. It was decided in principle to construct the bridges on both bounds i.e South Bound & North Bound and design of both sides was approved. However, due to insufficient funds, it was decided to construct the bridges in two phases; the bridges on South Bound side are already constructed, whereas three New Bridges shall be constructed on North Bound. |
| IN CASE EXTENSION WAS MADE IN RESPONSE TIME, WHAT WERE THE REASONS (Briefly describe)                                       | <b><u>N/A</u></b>  |
| WHETHER NAMES OF THE BIDDERS AND THEIR PRICES WERE READ OUT AT THE TIME OF OPENING OF BIDS                                  | <b><u>Yes</u></b>  |
| DATE OF CONTRACT SIGNING<br>(Attach a copy of agreement)  | <b><u>30<sup>th</sup> June 2021</u></b>  |
| CONTRACT AWARD PRICE  | <b><u>84,039,058.00</u></b>  |
| WHETHER COPY OF EVALUATION REPORT GIVEN TO ALL BIDDERS (Attach copy of the bid evaluation report)                           | <b><u>No</u></b>   |
| ANY COMPLAINTS RECEIVED<br>(If yes result thereof)  | <b><u>No</u></b>   |
| ANY DEVIATION FROM SPECIFICATIONS GIVEN IN THE TENDER NOTICE/DOCUMENTS (If yes give details)                                | <b><u>No</u></b>   |
| DEVIATION FROM QUALIFICATION CRITERIA<br>(If yes give details)  | <b><u>No</u></b>   |
| SPECIAL CONDITIONS, IF Any (Give Brief Description)   | <b><u>N/A</u></b>  |




**NATIONAL HIGHWAY AUTHORITY**  
**OFFICE OF GENERAL MANAGER (SINDH SOUTH)**

Number of Bid Received with names of Firms: 04 Number, Names of firms attached at  
**(Flag-A)**

| Sr. No. | Name of Firms                  |
|---------|--------------------------------|
| 1       | M/s.Insaf & brothers           |
| 2       | M/s.Haji Abdul Rauf & Brothers |
| 3       | M/s.Meesum Construction Co.    |
| 4       | M/s.Al-Raee Construciton Co.   |





RUPEES ONE THOUSAND ONLY

day of

(K)  
(3)  
NHA Gen  
Performance


*[Signature]*

183

183

Continued.....





SYED HASSAN STAMP VENDOR  
NO. 52, SEAT 2, SHADE 2  
CITY OF KARACHI

5 JUN 2021  
HP38

15 JUN 2021

(RUPEES ONE THOUSAND ONLY)

Insaaf Brothers

:2:

**CONTRACT NO. BR-2018-19-SS-PHULELI-II**

3. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy defects therein in conformity and in all respects with the provisions of the Contract.
4. The Employer hereby covenants to pay the Contractor, in consideration of the execution and completion of the Works as per provisions of the Contract, the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.
5. The work shall commence within Fourteen (14) days of issuance of Letter of Commencement and the Contractor shall fully complete the work within (540) Days. The Defect Liability Period for the said work is (12) Months 365 Days.

IN WITNESS WHEREOF the parties hereto have caused this Agreement to be executed on the day, month and year first before written in accordance with their respective laws.


For and on behalf of Contractor




For and on behalf of  
National Highway Authority

Signed, Sealed and Delivered in the presence of:

Witness:

By

  
SYED HASSAN ALI LEGHARI

By

  
(UBAIDULLAH UMRIANI)  
Director (H&M) Sindh South  
NHA - Karachi