

**397<sup>TH</sup> NHA EXECUTIVE BOARD MEETING**  
(June 04, 2022)  
**AGENDA ITEMS**

<u>Agenda Item No</u>	<u>Subject</u>
1.	Confirmation of Minutes of 396th Meeting of Executive Board held on June 02, 2022
2.	Award of Works Construction of Hoshab – Awaran – Khuzdar Section of M-8 Project, Section-II, (Awaran - Naal):  Package 2A (Km 146+000 to Km 200+000) Package 2B (Km 200+000 to Km 260+000) Package 2C (Km 260+000 to Km 314+000)
3.	Amicable Settlement of All the Disputes Between National Highway Authority and Chinese companies as per the Directive of the Prime Minister Office
4.	Amicable Settlement of Dispute Board regarding Construction of Hasanabdal - Havelian Expressway (E-35) Contract No. ICB-E-35-III: Sarai Saleh to Simlaila (Km 39+611 to Km 58+711)
5.	Award of Consultancy Services for Feasibility Study and Detailed Design for Road Tunnel Across Babusar Pass and its Link Access Roads
6.	Approval of Addendum No. 2 to the Consultancy Agreement titled “Detailed Design of Construction of Rajanpur – DG Khan Section as 4-Lane Highway and Dualization & Rehabilitation of DG Khan – D.I Khan Section of N-55 (329.7 Km)”-CAREC
7.	Extension of Time for Completion: Construction of 02-Lane Highway from Basima to Khuzdar (106 km)
8.	Variation in OM&M Contracts of Service Areas and Rest Areas of M-3, M-4, M-5 & CPEC-HT
9.	Application of Revised Rates on NOC Cases Where NHA Dues were Deposited Before In-Principle Approval without Formal Letter of NHA
10.	Approval for Award of Three (03) Nos. Periodic Maintenance Works (Structural Overlay) on Talibwala Road (N-60) to the Lowest Evaluated Bidders : Contract No.PM-2019-20-M4-01, PM-2017-18 M4-02 & PM-2018-19-M4-03
11.	Remuneration of DAB Members & Chairman DAB
Addl. Agenda Item-I	Amicable Settlement of Dispute regarding Construction of Hassanabdal Havelian Expressway (E-35) Contract No. ICB-E-35 Package-I of M/s CGGC – GRC JV, (Km 00+000 – Km 20+400)
Addl. Agenda Item-II	Procurement of Operations, Management & Maintenance (OM&M) of 73x Toll Plazas on National Highways and Collection of Toll Revenue on Net Guaranteed Fixed Revenue Basis till the Period Ending June 30, 2025
	Conclusion

## NATIONAL HIGHWAY AUTHORITY

### CONFIRMED MINUTES

Subject: **The 397<sup>th</sup> Meeting of the NHA Executive Board Held on June 04, 2022 at Islamabad.**

#### **Introduction**

The 397<sup>th</sup> meeting of the National Highway Authority's Executive Board was held at 0900 hours on June 04, 2022 at the Auditorium of NHA Headquarters, Islamabad. Capt. (Retd.) Muhammad Khurram Agha, Chairman, NHA presided over the meeting.

The meeting commenced with recitation of verses from the Holy Quran with Urdu translation and Darood Sharif.

#### **Opening Remarks**

The Chairman extended warm welcome to the participants of the meeting.

The Chairman allowed Secretary, NHA to start formal Board proceedings on the agenda.

#### **Formal Board Proceedings**

#### **Agenda Items**

The Secretary, NHA apprised the Board that agenda consists of 11 items which is circulated in two volumes. He added that following working papers were tabled as additional agenda items as permitted by the Board:

- A-I. Amicable Settlement of Dispute regarding Construction of Hassanabdal Havelian Expressway (E-35) Contract No. ICB-E-35 Package-I of M/s CGGC – GRC JV, (Km 00+000 – Km 20+400).
- A-II. Procurement of Operations, Management & Maintenance (OM&M) of 73x Toll Plazas on National Highways and Collection of Toll Revenue on Net Guaranteed Fixed Revenue Basis till the Period Ending June 30, 2025.

**Agenda Item 1**  
**Confirmation of Minutes of 396<sup>th</sup> Meeting of Executive Board held on June 02, 2022**

**Decision**

The NHA Executive Board confirmed the minutes of the 396<sup>th</sup> Executive Board meeting held on June 02, 2022 with following amendment in Agenda Item 10 regarding " Procurement of 13x Laptops for NHA Officers" Para No. 10.12 revise the Maximum Monetary Limit at Sr. No. iv, v, vi & vii in NHA Code 2005, Chapter III, Table III-8 (Powers for Purchase of Stores), Section-75:

**For**

<u>Nature of Power</u>	<u>Competent Authority</u>		<u>Maximum Monetary Limit (Million of Rs.)</u>	<u>Remarks</u>
Acceptance of necessity & administrative approval for purchase of stores.	i)	NHA Executive Board	Full Powers	In each case
	ii)	Chairman NHA	5.0	
	iii)	Member (Ops)/(Const.) and Member/DG (Admin)	3.0	
	iv)	<b>G.M (Regional), G.M (Projects), G.M (Ops) and G.M (Finance)</b>	<b>0.500</b>	
	v)	<b>Director (Estab) HO</b>	<b>0.200</b>	
	vi)	<b>Project Director</b>	<b>0.020</b>	
	vii)	<b>DD (Admin) and DD (Maint Unit)</b>	<b>0.010</b>	

**Read**

<u>Nature of Power</u>	<u>Competent Authority</u>		<u>Maximum Monetary Limit (Million of Rs.)</u>	<u>Remarks</u>
Acceptance of necessity & administrative approval for purchase of stores.	i)	NHA Executive Board	Full Powers	In each case
	ii)	Chairman NHA	5.0	
	iii)	Member (Ops)/(Const.) and Member/DG (Admin)	3.0	
	iv)	<b>G.M (Regional), G.M (Projects), G.M (Ops) and G.M (Finance)</b>	<b>1.2</b>	
	v)	<b>Director (Estab) HO</b>	<b>1.0</b>	
	vi)	<b>Project Director</b>	<b>0.2</b>	
	vii)	<b>DD (Admin) and DD (Maint Unit)</b>	<b>0.1</b>	

*Suggested by: Member (Finance), NHA*

Action By : Secretary, NHA

**Agenda Item 2**

**Award of Works Construction of Hoshab – Awaran – Khuzdar Section of M-8 Project, Section-II, (Awaran - Naal):**

**Package 2A (Km 146+000 to Km 200+000)**

**Package 2B (Km 200+000 to Km 260+000)**

**Package 2C (Km 260+000 to Km 314+000)**

**Decision**

The NHA Executive Board approved award of works for “Construction of Hoshab - Awaran - Khuzdar Section of M-8 Project; Section-II, Awaran-Naal (168 Km)” to the following lowest evaluated bidders as per following details:

<u>Package</u>	<u>Name of Lowest Bidder</u>	<u>Evaluated Bid Cost (Rs)</u>	<u>Rebate Amount (Rs)</u>	<u>Rebated Bid Cost (Rs)</u>
2A (Km146-Km200)	M/s Habib - Matracon (JV) (A Joint Venture of M/s Habib Construction & Services (Pvt) Ltd - M/s Matracon Pakistan (Pvt) Ltd)	11,672,630,514.00 (11.32 % above)	110,537,650.00	11,562,092,863.00 (10.26 % above)
2C (Km260-Km314)	M/s Habib - Matracon (JV) (A Joint Venture of M/s Habib Construction & Services (Pvt) Ltd - M/s Matracon Pakistan (Pvt) Ltd)	8,146,666,100.00 (13.07 % above)	57,829,300.00	8,088,836,798.00 (12.26% above)

The Board also approved rebated/revised rates of following BOQ items:

**Package 2A (KM 146+000 to KM 200+000)**

<b>Bill No.</b>	<b>Item No.</b>	<b>Description</b>	<b>Unit</b>	<b>Original Rate (Rs)</b>	<b>Revised Rate (Rs)</b>
6	604a	Metal Guard Rail	Each	4,500.00	2,600.00
6	604d	Steel Post for Metal Guard Rail	Each	5,000.00	2,650.00

**Package 2C (KM 260+000 to KM 314+000)**

<b>Bill No.</b>	<b>Item No.</b>	<b>Description</b>	<b>Unit</b>	<b>Original Rate (Rs)</b>	<b>Revised Rate (Rs)</b>
6	604a	Metal Guard Rail	Each	2,500.00	1,900.00
6	604d	Steel Post for Metal Guard Rail	Each	5,000.00	1,900.00

The Board constituted the following committee to review the bidding process and performance of the lowest evaluated bidder (JV

**NHA Executive Board's Confirmed Minutes**

partners) of Package-2B (Km 200 - Km 260) of “Hoshab - Awaran - Khuzdar Section of M-8 Project; Section-II, Awaran-Naal (168 Km)” and to present its report in next board meeting:

- |    |                      |   |          |
|----|----------------------|---|----------|
| a. | Chief (NTRC)         | : | Convener |
| b. | Member (Engg. Coord) | : | Member   |
| c. | GM (Planning)        | : | Member   |
| d. | GM (P&CA)            | : | Member   |

Action By : Member (Planning)

**Agenda Item 3**

**Amicable Settlement of All the Disputes Between National Highway Authority and Chinese companies as per the Directive of the Prime Minister Office**

**Decision**

The NHA Executive Board approved to initiate amicable settlement process of all the disputes between National Highway Authority and Chinese companies as per the directive of the Prime Minister's office and MoPD&SI for the following projects:

- a. Havelian-Thakot.
- b. Multan Sukkur Motorway.

The Board also accorded approval to address all the contractual issues by way of settlement agreement between the parties and submit the draft settlement agreement for approval of the Executive Board.

Action By : Member (Planning)

**Agenda Item 4**

**Amicable Settlement of Dispute Board regarding Construction of Hasanabdal - Havelian Expressway (E-35) Contract No. ICB-E-35-III: Sarai Saleh to Simlaila (Km 39+611 to Km 58+711)**

**Decision**

The NHA Executive Board approved the settlement of disputes regarding construction of Hasanabdal - Havelian Expressway (E-35) Contract No. ICB-E-35-III: Sarai Saleh to Simlaila (Km 39+611 to Km 58+711) and payment of an amount of Rs.350 million against DB Awarded Amount PKR.1,841,734,326/- of all (04) claims, the Employer (NHA) shall have a financial saving of at least PKR.1,491,734,326/- in term of claims duly reviewed and decided by the Engineer and Dispute Board.

Action By : Member (Planning)

**Agenda Item 5**

**Award of Consultancy Services for Feasibility Study and Detailed Design for Road Tunnel Across Babusar Pass and its Link Access Roads**

**Decision**

The NHA Executive Board decided to annul and re-tender the consultancy services for feasibility study and detailed design for road tunnel across Babusar Pass and its link access roads owing to no competition on highly technical project of national importance.

Action By : Member (Planning)

**Agenda Item 6**

**Approval of Addendum No. 2 to the Consultancy Agreement titled "Detailed Design of Construction of Rajanpur – DG Khan Section as 4-Lane Highway and Dualization & Rehabilitation of DG Khan – D.I Khan Section of N-55 (329.7 Km)"-CAREC**

**Agenda Item 7**

**Extension of Time for Completion: Construction of 02-Lane Highway from Basima to Khuzdar (106 km)**

**Agenda Item 8**

**Variation in OM&M Contracts of Service Areas and Rest Areas of M-3, M-4, M-5 & CPEC-HT**

**Agenda Item 9**

**Application of Revised Rates on NOC Cases Where NHA Dues were Deposited Before In-Principle Approval without Formal Letter of NHA**

**Agenda Item 10**

**Approval for Award of Three (03) Nos. Periodic Maintenance Works (Structural Overlay) on Talibwala Road (N-60) to the Lowest Evaluated Bidders : Contract No.PM-2019-20-M4-01, PM-2017-18 M4-02 & PM-2018-19-M4-03**

**Agenda Item 11**

**Remuneration of DAB Members & Chairman DAB**

The subject agenda items were not discussed due to paucity of time.

Action By : Secretary NHA

**Additional Agenda Item-I**

**Amicable Settlement of Dispute regarding Construction of Hassanabdal Havelian Expressway (E-35) Contract No. ICB-E-35 Package-I of M/s CGGC – GRC JV, (Km 00+000 – Km 20+400)**

**Decision**

The NHA Executive Board approved the settlement of disputes regarding Construction of Hassanabdal Havelian Expressway (E-35) Contract No. ICB-E-35 Package-I of M/s CGGC – GRC JV, (Km 00+000 – Km 20+400) and payment of an amount of Rs.200 million against DB Awarded Amount Rs.1,276,433,764/- of all (04) claims, the Employer shall have a financial saving of at least Rs.1,076,433,764/- in term of claims duly reviewed and decided by the Engineer and Dispute Board.

Action By : Member (Planning)

**Additional Agenda Item-II**

**Procurement of Operations, Management & Maintenance (OM&M) of 73x Toll Plazas on National Highways and Collection of Toll Revenue on Net Guaranteed Fixed Revenue Basis till the Period Ending June 30, 2025**

**Decision**

The NHA Executive Board approved re-tendering of following toll plazas:

- 16 x toll plazas where quoted bids are below than reserve price as mentioned below:

**Table – A**

2x Toll Plazas where Quoted bid is 1.40% higher from Previous Bid but -11.81% below Reserve Price given by NTRC Recommended for Re-Tendering.

S.No.	Toll Plaza	No of Bids	Position	Bidder's Name	Quoted Bid Price FY 2022-23	Previous Bid Price FY 2021-22	Reserve Price by NTRC	% Above (Below) Previous Bid Price	% Above (Below) Reserve Price NTRC
1	Basti Malook (N-5)	2	1	M/s Haji Mir Liaqat Ali Lehri	8,390,666	7,777,786	10,004,167	7.9%	-16.1%
2	Saeedabad (N-5)	2	1	M/s Hassan & Co.	68,305,000	67,860,000	76,964,167	0.7%	-11.3%
					76,695,666	75,637,786	86,968,333	1.40%	-11.81%

## NHA Executive Board's Confirmed Minutes

### Table – B

**14x Toll Plazas where Quoted bids are 10.91% below from Previous Bid as well as -20.09% below Reserve Price given by NTRC Recommended for Re-Tendering**

S.No.	Toll Plaza	No of Bids	Position	Bidder's Name	Quoted Bid Price FY 2022-23	Previous Bid Price FY 2021-22	Reserve Price by NTRC	% Above (Below) Previous Bid Price	% Above (Below) Reserve Price NTRC
1	Kala Shah Kaku (N-5)	2	1	M/s Good Luck Enterprises	26,100,000	29,150,000	29,698,333	-10.5%	-12.1%
2	Mianchannu (N-5)	1	1	M/s NLC	34,600,000	35,650,000	38,161,667	-2.9%	-9.3%
3	Khanewal (N-5)	2	1	M/s Muhammad Ramzan & Co.	38,411,000	39,350,000	39,756,667	-2.4%	-3.4%
4	Bahawalpur (N-5)	2	1	M/s Muhammad Ramzan & Co.	44,811,000	46,370,000	50,751,667	-3.4%	-11.7%
5	Ahmed Pur East (N-5)	2	1	M/s IK Enterprises	37,511,000	38,350,000	41,319,167	-2.2%	-9.2%
6	Sadiqabad (N-5)	2	1	M/s Good Luck Enterprises & M/s Umar Baloch Enterprises (JV)	47,000,000	51,350,000	61,621,667	-8.5%	-23.7%
7	Ubaro (N-5)	1	1	M/s NLC	46,100,000	54,167,999	63,888,333	-14.9%	-27.8%
8	Ghotki (N-5)	1	1	M/s NLC	43,100,000	52,167,999	63,363,333	-17.4%	-32.0%
9	Rohri (N-5)	1	1	M/s NLC	45,100,000	54,267,999	66,255,000	-16.9%	-31.9%
10	Ranipur (N-5)	1	1	M/s NLC	52,500,000	61,750,000	74,830,833	-15.0%	-29.8%
11	Kandiaro (N-5)	1	1	M/s NLC	51,500,000	61,650,000	65,209,167	-16.5%	-21.0%
12	Moro (N-5)	1	1	M/s NLC	52,500,000	62,750,000	64,871,667	-16.3%	-19.1%
13	Jamshoro (N-5)	1	1	M/s NLC	76,450,000	81,670,000	84,781,667	-6.4%	-9.8%
14	Sassui (N-5/KTHH)	1	1	M/s Abdul Qayoom Mazari	2,850,000	3,182,786	4,505,833	-10.5%	-36.7%
					<b>598,533,000</b>	<b>671,826,783</b>	<b>749,015,000</b>	<b>-10.91%</b>	<b>-20.09%</b>

- b. 8 x toll plaza where quoted bids are less than the previous year bids and reserve price has not yet provided by NTRC as mentioned below:

### Table – C

**8x Toll Plazas where Quoted bids are 17.50% below from Previous Bid whereas Reserve Price has not yet given by NTRC Recommended for Re-Tendering**

S.No.	Toll Plaza	No of Bids	Position	Bidder's Name	Quoted Bid Price FY 2022-23	Previous Bid Price FY 2021-22	% Above (Below) Previous Bid Price
1	Kohat Tunnel (N-55)	1	1	M/s NLC	47,300,000	48,650,000	-3%
2	Petaro (N-55)	5	1	M/s Contract Plus	5,150,000	5,850,000	-12%
3	Rotadero-I (M-8)	1	1	M/s Haji Mir Liaqat Ali Lehri	450,666	515,786	-13%
4	Mehar (N-55)	2	1	M/s Abdul Qayoom Mazari	3,122,786	3,700,000	-16%
5	Sukkur (N-65)	1	1	M/s NLC	14,500,000	20,110,000	-28%
6	Kashmore (N-55)	1	1	M/s Abdul Qayoom Mazari	6,222,786	9,191,786	-32%
7	Shikarpur I & II (N-55)	1	1	M/s Umar Baloch Enterprises (Pvt). Ltd.	6,200,000	9,499,999	-35%
8	Mianwali (N-135)	1	1	M/s NLC	6,050,000	10,360,000	-42%
					<b>88,996,238</b>	<b>107,877,571</b>	<b>-17.50%</b>

- c. 04x toll plaza where no bidder was technically qualified as mentioned below:

### Table – D

**4x toll plazas where no bidder Technically Qualified Recommended for Re-Tendering**

S.No.	Toll Plaza
1	Vehova (N-55)
2	Kurrram River (N-55)
3	D.I Khan II (Ticken) (N-50)
4	Dera Allah Yar (N-65)



**NHA Executive Board's Confirmed Minutes**

The Board approved award of following 33x toll plaza to the highest bidders, where quoted bids are more than the previous year's bids and subject to the difference in reserved price & quoted bid price is in single digit after provision of data by NTRC:

33x Toll Plazas where Quoted bids are 4.37% above from Previous Bid whereas Reserve Price has not yet given by NTRC Recommended for award.

S.No.	Toll Plaza	No of Bids	Position	Bidder's Name	Quoted Bid Price FY 2022-23	Previous Bid Price FY 2021-22	% Above (Below) Previous Bid Price
1	Chakdara Bridge (N-90)	1	1	M/s Badshah Son Services	500,000		
2	Chinar Kot (E-35)	2	1	M/s Haji Mir Liaqat Ali Lehri	5,490,666	4,210,786	30.40%
3	MCHP (Nalient) (N-10)	1	1	M/s Shah Latif Enterprises	1,062,786	850,986	24.89%
4	Lahore Eastern Bypass (LEBP)	2	1	M/s Haji Mir Liaqat Ali Lehri	12,790,666	11,141,999	14.80%
5	Khansar (N-135)	2	1	M/s IK Enterprises	5,521,000	4,861,000	13.58%
6	D.I Khan I (Yarik) (N-55)	3	1	M/s Haji Mir Liaqat Ali Lehri	13,290,666	11,710,000	13.50%
7	Fatehpur (N-135)	5	1	M/s Ghous Baksh Buzdar	9,600,000	8,560,000	12.15%
8	Sakhi Sarwar (N-70)	2	1	M/s Haji Mir Liaqat Ali Lehri	12,090,666	10,888,888	11.04%
9	Lyari Expressway Ramp V-VI	2	1	M/s Haji Mir Liaqat Ali Lehri	14,190,666	13,141,999	7.98%
10	Nokundi (N-40)	1	1	M/s Shah Latif Enterprises	1,322,786	1,227,786	7.74%
11	Lyari Expressway Ramp-IV (Garden)	3	1	M/s Haji Mir Liaqat Ali Lehri	5,490,986	5,151,786	6.58%
12	Rotadero-II (N-55)	2	1	M/s Haji Mir Liaqat Ali Lehri	1,790,666	1,682,786	6.41%
13	MCHP (Zero Point) (N-10)	1	1	M/s Shah Latif Enterprises	1,610,786	1,522,786	5.78%
14	Sultan Bahoo	2	1	M/s Haji Mir Liaqat Ali Lehri	5,890,666	5,578,999	5.59%
15	Jand (Khushal Garh) (N-80)	3	1	M/s Three Star & Co.	6,500,000	6,161,999	5.49%
16	Thilachi (N-35)	3	1	M/s Al-Rehman Enterprises	1,061,000	1,009,000	5.15%
17	Nowshera (N-45)	1	1	M/s Al-Rehman Enterprises	4,991,000	4,747,786	5.12%
18	Chowk Sarwar Shaheed (N-135)	5	1	M/s IK Enterprises	9,021,000	8,660,000	4.17%
19	Chund Bridge	1	1	M/s Haji Mir Liaqat Ali Lehri	8,390,666	8,080,786	3.83%
20	Talibwala Bridge	2	1	M/s Hasan & Co.	7,005,000	6,757,786	3.66%
21	Amri Qazi Ahmed Bridge (N-5/N-55)	2	1	M/s Good Luck Enterprises	3,800,000	3,690,786	2.96%
22	Koza Banda (E-35)	2	1	M/s Haji Mir Liaqat Ali Lehri	3,710,666	3,610,786	2.77%
23	Shaheed Benazir Bhutto Bridge (N-5/N-55)	1	1	M/s Hasan & Co.	8,905,000	8,678,999	2.60%
24	DG Khan I & II (N-55/N-70)	1	1	M/s Hasan & Co.	12,405,000	12,121,786	2.34%
25	Qutabpur (N-5)	3	1	M/s Hasan & Co.	32,205,000	31,650,000	1.75%
26	Shershah (N-70)	2	1	M/s Hasan & Co.	33,905,000	33,367,999	1.61%
27	Karachi Nothern Bypass (M-10)	2	1	M/s Hasan & Co.	22,905,000	22,560,000	1.53%
28	Ghazi Ghat (N-70)	1	1	M/s Hasan & Co.	23,505,000	23,187,786	1.37%
29	Hub (N-25)	3	1	M/s Hasan & Co.	30,705,000	30,385,000	1.05%
30	Head Muhammad Wala (N-70)	1	1	M/s Hasan & Co.	12,305,000	12,205,000	0.82%
31	Sehwan (N-55)	3	1	M/s Good Luck Enterprises and M/s M.A & Co. (JV)	4,200,000	4,166,666	0.80%
32	Taunsa (N-55)	2	1	M/s Ghous Baksh Buzdar	9,950,000	9,885,786	0.65%
33	Lyari Expressway Ramp-I,II,III	3	1	M/s Good Luck Enterprises	24,300,000	24,290,786	0.04%
					<b>350,412,338</b>	<b>335,748,538</b>	<b>4.37%</b>

The Board allowed NHA to handover O&M of toll operation of remaining 28 toll plaza to GMs concerned after expiry of the contracts i.e June 30, 2022 under interim arrangement as per Clause 12(b) of NHA Code Vol-I till the finalization of re-tendering of these toll plazas and mobilization of new operator through regular procurement. Moreover, the regional GMs concerned will ensure to collect maximum revenue during interim period:

**NHA Executive Board's Confirmed Minutes**

**28x Toll Plazas where Quoted bids are Below Previous Years bid price and also below from Reserve Price Recommended for Re-Tendering.**

S.No.	Toll Plaza	Bidder's Name	Quoted Bid Price FY 2022-23	Previous Bid Price FY 2021-22	Reserve Price by NTRC	% Above (Below) Previous Bid Price	% Above (Below) Reserve Price NTRC
1	Basti Malook (N-5)	M/s Haji Mir Liaqat Ali Lehri	8,390,666	7,777,786	10,004,167	7.9%	-16.1%
2	Saeedabad (N-5)	M/s Hassan & Co.	68,305,000	67,860,000	76,964,167	0.7%	-11.3%
3	Kala Shah Kaku (N-5)	M/s Good Luck Enterprises	26,100,000	29,150,000	29,698,333	-10.5%	-12.1%
4	Mianchannu (N-5)	M/s NLC	34,600,000	35,650,000	38,161,667	-2.9%	-9.3%
5	Khanewal (N-5)	M/s Muhammad Ramzan & Co.	38,411,000	39,350,000	39,756,667	-2.4%	-3.4%
6	Bahawalpur (N-5)	M/s Muhammad Ramzan & Co.	44,811,000	46,370,000	50,751,667	-3.4%	-11.7%
7	Ahmed Pur East (N-5)	M/s IK Enterprises	37,511,000	38,350,000	41,319,167	-2.2%	-9.2%
8	Sadiqabad (N-5)	M/s Good Luck Enterprises & M/s Umar Baloch Enterprises (JV)	47,000,000	51,350,000	61,621,667	-8.5%	-23.7%
9	Ubaro (N-5)	M/s NLC	46,100,000	54,167,999	63,888,333	-14.9%	-27.8%
10	Ghotki (N-5)	M/s NLC	43,100,000	52,167,999	63,363,333	-17.4%	-32.0%
11	Rohri (N-5)	M/s NLC	45,100,000	54,267,999	66,255,000	-16.9%	-31.9%
12	Ranipur (N-5)	M/s NLC	52,500,000	61,750,000	74,830,833	-15.0%	-29.8%
13	Kandiaro (N-5)	M/s NLC	51,500,000	61,650,000	65,209,167	-16.5%	-21.0%
14	Moro (N-5)	M/s NLC	52,500,000	62,750,000	64,871,667	-16.3%	-19.1%
15	Jamshoro (N-5)	M/s NLC	76,450,000	81,670,000	84,781,667	-6.4%	-9.8%
16	Sassui (N-5/KTHH)	M/s Abdul Qayoom Mazari	2,850,000	3,182,786	4,505,833	-10.5%	-36.7%
17	Kohat Tunnel (N-55)	M/s NLC	47,300,000	48,650,000		-2.8%	
18	Petaro (N-55)	M/s Contract Plus	5,150,000	5,850,000		-12.0%	
19	Rotadero-I (M-8)	M/s Haji Mir Liaqat Ali Lehri	450,666	515,786		-12.6%	
20	Mehar (N-55)	M/s Abdul Qayoom Mazari	3,122,786	3,700,000		-15.6%	
21	Sukkur (N-65)	M/s NLC	14,500,000	20,110,000		-27.9%	
22	Kashmore (N-55)	M/s Abdul Qayoom Mazari	6,222,786	9,191,786		-32.3%	
23	Shikarpur I & II (N-55)	M/s Umar Baloch Enterprises (Pvt). Ltd.	6,200,000	9,499,999		-34.7%	
24	Mianwali (N-135)	M/s NLC	6,050,000	10,360,000		-41.6%	
25	Vehova (N-55)	No Bidder Technically qualified					
26	Kurrram River (N-55)	No Bidder Technically qualified					
27	D.I Khan II (Ticken) (N-50)	No Bidder Technically qualified					
28	Dera Allah Yar (N-65)	No Bidder Technically qualified					

The Board directed that instead of three years or one year, bids for retendering toll plazas be invited for a period of two years subject to satisfactory performance of first year.

Action By : Member (Finance)

**Conclusion**

The Chairman wrapped up the meeting by thanking the Board Members for their active participation and useful input.

-----